

Project Status Report

Project: Riverside Apartments - Common Area Renovation. Report date: 15 June 2026. Project manager: Facilities team.

Budget

Approved budget: \$185,000. Committed to date: \$142,300. Spent to date: \$118,650. Forecast at completion: \$191,400, which is \$6,400 (3.5%) over budget, mainly due to the car park resurfacing variation from Pioneer Concrete Works.

Schedule

Target practical completion: 29 August 2026. Current status: amber, about 2 weeks behind because of the delayed electrical sign-off.

Outstanding tasks

1. Electrical compliance sign-off for lobby lighting (Summit Ridge Electrical) - due 30 June 2026.
2. Landscaping phase 2 quote from Greenleaf Grounds Care - requested, not yet received.
3. Fire door inspection certificate - OVERDUE since 1 June 2026.
4. Lift modernisation approval - waiting on board decision at the July meeting.
5. Final defects walk-through - not yet scheduled.

Risks

Budget overrun if the lift modernisation is approved in this financial year. Missing fire door certificate could delay the occupancy sign-off.

Decisions needed

Approve the \$6,400 budget variation. Confirm whether the lift modernisation is in scope.